
From:                                             Marc Bowman <Marc.E.Bowman@mwhglobal.com>
Sent:                                               Monday, September 16, 2013 3:16 PM
To:                                                  Rochlin, Kevin
Cc:                                                   Sheldrake, Beth; Greutert, Ed [USA]; Barbara Ritchie; Kelly Wright; susanh@ida.net;

Bruce.Olenick@deq.idaho.gov; Douglas.Tanner@deq.idaho.gov; Sco .Miller@deq.idaho.gov;
Rob Hartman; Jeff Hamilton; Marguerite Carpenter; David Heineck

Subject:                                         FMC Plant OU RDRA Monthly Report #3 ‐ August 2013
A achments:                               2013‐09‐16 FMC Plant OU RDRA Order Monthly Report #3 ‐ August 2013.pdf
 
Follow Up Flag:                            Follow up
Flag Status:                                   Completed
 
Categories:                                   11‐19 to 1‐10 2014
 
Kevin:
 
Please find a ached the RDRA Monthly Report #3 for August 2013 as required under Paragraph 55 of the FMC Plant OU RDRA
Unilateral Administra ve Order repor ng on the status of implementa on of the Remedial
Design/Remedial Ac on work.  This report covers the  me period between August 1, 2013 and August 31, 2013.
 
Please call if you have any ques ons or have trouble opening the a ached pdf document.
 
Marc Bowman
MWH Americas, Inc.
(801) 617‐3234
 



 

2890 East Cottonwood Parkway Tel:  801 617-3200 Building a Better World 
Suite 300 Fax: 801 617-4200 
Salt Lake City, UT  84121 

 

 
Via email 
 
September 16, 2013 
 
Kevin Rochlin 
Remedial Project Manager, Superfund Program 
US EPA, Region 10 
1200 Sixth Avenue 
Seattle, WA 98101  
 
RE: MONTHLY REPORT NO. 3 - AUGUST 2013 

FMC Operable Unit of the Eastern Michaud Flats Superfund Site 
 Unilateral Administrative Order for Remedial Design and Remedial Action 
 Docket No. CERCLA-10-2013-0116 

 
 

Dear Mr. Rochlin, 
 
This is the monthly report concerning the FMC Plant OU (the site) submitted pursuant to 
Paragraph 55 of the subject Unilateral Administrative Order for Remedial Design and Remedial 
Action (UAO), effective June 20, 2013.  This report describes the time period between August 
1, 2013 and August 31, 2013. 
 
a) ACTIONS TAKEN DURING THE TIME PERIOD: 
 

 Submitted deliverables (listed in item c below) and began preparation of deliverables 
(listed in item d below) as required based on the effective date of the subject UAO 

b) SUMMARY OF SAMPLING RESULTS AND DATA RECEIVED DURING THE 
TIME PERIOD  

 None 

c) PLANS, REPORTS AND OTHER DELIVERABLES SUBMITTED DURING 
THE TIME PERIOD 

 August 12, 2013 Remedial Design Work Plan (RDWP) required pursuant to Paragraph 
30.a. of the UAO 

 August 26, 2013 response to EPA, IDEQ and Shoshone-Bannock Tribes comments on 
the 2013 Gamma Cap Thickness Effectiveness Performance Test Work Plan (GCWP) 
required pursuant to Paragraph 30.d.2.bb. of the UAO 
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Mr. Kevin Rochlin 
Remedial Project Manager, Superfund Program 
September 16, 2013 
Page 2 
 

  
  
  
 

d) ACTIONS SCHEDULED FOR THE NEXT TWO MONTHS 

 EPA approval of the GCWP (received on September 5, 2013) 

 Implementation of the EPA-approved GCWP (began field work on September 11, 
2013, pursuant to GCWP and FMC’s September 9, 2013 letter).  Subsequent IDEQ 
comments on the GCWP (and the Remedial Design Work Plan) were received on 
September 10, 2013 and responses provided to EPA September 16, 2013. 

 Prepare and submit responses to agency comments received on the Data Gap Work 
Plan (DGWP) and prepare for timely implementation of this work plan following 
EPA approval on the schedules included in the work plan (EPA and IDEQ 
comments received on September 10, 2013 and response to comments submitted to 
EPA on September 12, 2013) 

 Prepare and submit responses to agency comments received on the Extraction Zone 
Hydrogeologic Study Work Plan (HGWP) and prepare revisions to the HGWP as 
may be necessary to address those comments (EPA and Shoshone-Bannock Tribes 
comments received on September 13, 2013 and IDEQ comments received on 
September 16, 2013)   

 Prepare and submit responses to agency comments when received on the RDWP  

 Prepare and submit certification required under Paragraph 54 of the UAO 
(submitted on September 9, 2013) 

 Prepare and submit financial assurance / performance guarantee required under 
Paragraph 67 of the UAO (submitted on September 4, 2013) 

 Notification of off-site shipment of waste materials required under Paragraph 35 of 
the UAO (submitted on September 12, 2013) 

e) UNRESOLVED DELAYS ENCOUNTERED OR ANTICIPATED THAT MAY 
AFFFECT THE SCHEDULE FOR IMPLEMENTATION OF WORK AND 
EFFORTS TO MITIGATE 

 Received EPA approval of the GCWP 20 business days after the baseline anticipated 
approval date as presented in the RDWP baseline schedule (Table 6-1).  EPA 
approval of the DGWP remains pending.  Comments on the HGWP will require 
response as well as modification to the work plan.  Impacts to the soil RD/RA 
schedule are discussed in item f below. 

f) MODIFICATIONS TO WORK PLANS OR SCHEDULES PROPOSED  

 Attached are the updated RD/RA Preliminary Schedules for soil and groundwater 
remedies (Revision 1.0 to Tables 6-1 and 6-2 of the RDWP).  The updates to the soil 
remedy preliminary schedule are based upon the actual approval dates for 
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Mr. Kevin Rochlin 
Remedial Project Manager, Superfund Program 
September 16, 2013 
Page 3 
 

  
  
  
 

deliverables submitted to date and the anticipated approval of the DGWP later this 
week due to the limited comments received.  While the revised plan dates are 
somewhat delayed, the schedule continues to forecast commencement of 
construction on the soil remedy in the 2014 construction season. 

 The preliminary schedule for the groundwater remedy has been adjusted to reflect 
receipt of all agency comments today (September 16, 2013).  However, due to the 
scope of those comments, which will give rise to revision of the HGWP, FMC has 
adjusted the schedule to reflect submittal of response to agency comments and a 
revised HGWP on October 16, 2013 (30 days from receipt of comments) and a 
forecast of EPA approval on approximately October 30, 2013.  To the extent that 
implementation of the HGWP (based on the scope initially proposed in FMC’s July 
15, 2013 draft) would be expected to require 75 days of field work, commencement 
of this work at the close of the Pocatello construction season is not feasible.  
Coupled with additional work requested in agency comments which could extend 
the duration of the implementation of the HGWP, FMC has not yet forecasted dates 
as to when this field work would commence in 2014.  A revised preliminary schedule 
for the groundwater remedy will be developed and included in the revised HGWP to 
be submitted for agency review and approval on October 16, 2013. 

 
If you have any questions concerning the monthly report, please feel free to call Marc Bowman 
at (801) 617-3234, Rob Hartman at (801) 617-3256, or Barbara Ritchie at (215) 299-6700. 
 
Sincerely, 

                                                      
Marc Bowman       Rob Hartman 
Project Director      RD Manager 
MWH Americas, Inc.      MWH Americas, Inc. 
 
 
 
cc: (as required under the UAO) 

Bruce Olenick, IDEQ 
Doug Tanner, IDEQ 
Scott Miller, IDEQ 
Kelly Wright, Shoshone-Bannock Tribes 
Susan Hansen, Shoshone-Bannock Tribes  
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Soil Remedial Design / Remedial Action Preliminary Schedule (Rev 1) 

RD Deliverable/Work Element Schedule per UAO
RDWP Table 6.1 

Planned
Revised Plan Actual

Submit Remedial Design Work Plan (RDWP) W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 9/20/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 10/4/2013

EPA Approval RDWP NS 10/14/2013 10/21/2013

RD Data Gap (DG) Acquisition Work Plan W/in 60 days EPA approval SC 7/15/2013

Gamma Cap (GC) Performance Evaluation Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA contingent approval of GC WP NS 8/16/2013 9/5/2013

EPA contingent approval of DG WP NS 8/16/2013 9/20/2013

PT Field Work Per DG/GC Work Plans 8/26 to 9/27/2013 9/11/ to 10/21/2013

Submit GC / DG PT Reports Per DG/GC Work Plans 10/25/2013 11/25/2013

EPA Comments on DG/GC PT Reports NS 11/22/2013 12/23/2013

Submit Final DG/GC PT Reports 14 days or as specified by EPA 11/29/2013 12/30/2013

EPA approval DG/GC PT Reports NS 12/16/2014 1/13/2014

Submit Soil Remedy - 30% Design Package
 45 days after EPA approval of 

GC/DG PT reports
1/27/2014 2/25/2014

EPA Comments on 30% RD Package NS 3/6/2014 3/25/2014

Submit Soil Remedy Pre-Final (90/95%) RD Package
 120 days after receipt of EPA 

comments on 30% RD
5/1/2014 5/20/2014

EPA Comments on Pre-Final RD Package NS 5/29/2014 6/17/2014

Submit  Soil Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

6/26/2014 7/15/2014

Submit Draft RAWP Soil Remedy Concurrent with Pre-Final RD 5/1/2014 5/20/2014

EPA Comments on RAWP Soil Remedy NS 5/29/2014 6/17/2014

Submit Final RAWP Soil Remedy Concurrent with Final RD 6/26/2014 7/15/2014

Bid Package Preparation - Soil Remedy NS 5/5/2014 5/26/2014

Evaluate Bids / Recommendation NS 6/26/2014 7/16/2014

EPA Approval Soil Remedy Final RD and RAWP NS 7/7/2014 7/24/2014

Award RA Contract 45 days after EPA approval RAWP 7/10/2014 7/29/2014

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 7/17/2014 8/5/2014

Start of Soil Remedy Construction 15 days after Pre-Con Meeting 7/28/2014 8/14/2014

Institutional Control Implementation and Assurance Plan Submit with 30% RD for Soil RA 1/27/2014 2/25/2014

EPA Comments on ICIAP NS 4/28/2014 5/26/2014

Submit Final ICIAP 14 days or as specified by EPA 5/12/2014 6/9/2014

EPA Approval ICIAP NS 6/11/2014 7/10/2014

Implement ICIAP Per ICIAP

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action September 2013

Institutional Control Program

Soil Remedial Action

Remedial Contractor Procurement

Remedial Action Work Plan  - Soil Remedy

Remedial Design - Soil Remedy

Execute PTs to Support Soil Remedial Design

Performance Testing (PT) Work Plans - Soil Remedy

Remedial Design Work Plan
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Groundwater Remedial Design / Remedial Action Preliminary Schedule (Rev 1) 

RD Deliverable/Work Element Schedule per UAO
RDWP Table 6.2 

Planned
Revised Plan Actual

Submit Remedial Design Work Plan W/in 45 days EPA approval SC 8/12/2013

EPA Comments on RDWP NS 9/13/2013 9/20/2013

Submit Final RDWP 14 days or as specified by EPA 9/27/2013 10/4/2013

EPA Approval RDWP NS 10/14/2013 10/21/2013

Groundwater Extraction Zone Hydrogeologic (EZH) Work Plan W/in 60 days EPA approval SC 7/15/2013

EPA Comments on GW EZH Work Plan NS 8/16/2013 9/16/2013

Submit Final Groundwater EZH Work Plan 14 days or as specified by EPA Not included 10/16/2013

EPA approval of Groundwater EZH Work Plan NS 8/16/2013 10/30/2013

PT Field Work Per GW EZH Work Plan 8/26 to 11/8/2013 TBD

Submit  GW EZH Report Per GW EZH Work Plan 1/10/2013 TBD

EPA Comments on GW EZH Report NS 2/7/2014 TBD

Submit Final GW EZH Report 14 days or as specified by EPA 2/14/2013 TBD

EPA approval GW EZH Report NS 2/28/2013 TBD

Submit Groundwater Remedy - 30% Design Package
 45 days after EPA approval of GW 

EZH Report
3/24/2014 TBD

EPA Comments on 30% RD Package NS 4/21/2014 TBD

Submit Groundwater Remedy - 60% Design Package
90 days after EPA comments on 

30% RD
7/21/2014 TBD

EPA Comments on 60% RD Package NS 8/22/2014 TBD

Submit Pre-Final (90/95%) Groundwater RD Package
90 days after receipt of EPA 

comments on 60% RD
10/24/2014 TBD

EPA Comments on Pre-Final RD Package NS 11/24/2014 TBD

Submit Groundwater Remedy Final RD Package
21 days after receipt of EPA 
comments on Pre-final RD

12/15/2014 TBD

Submit Draft RAWP Groundwater Remedy Concurrent with Pre-Final RD 10/24/2014 TBD

EPA Comments on RAWP NS 11/24/2014 TBD

Submit Groundwater Remedy Final RAWP Concurrent with Final RD 12/15/2014 TBD

Bid Package Preparation Groundwater Remedy NS 10/30/2014 TBD

Evaluate Bids / Recommendation NS 12/19/2014 TBD

EPA Approval Groundwater Remedy Final RD and RAWP NS 1/15/2015 TBD

Award RA Contract - Groundwater 45 days after EPA approval RAWP 3/1/2015 TBD

Pre-Construction Inspection and Meeting 30 days after Award RA Contract 3/31/2015 TBD

Start of Construction 15 days after Pre-Con Meeting 4/14/2015 TBD

NS means no schedule (timeframe) specified in UAO.

FMC OU Remedial Design and Remedial Action September 2013

Remedial Contractor Procurement

Groundwater Remedial Action

Remedial Design Work Plan

Performance Testing (PT) Work Plans - Groundwater Remedy

Execute PTs to support Groundwater (GW) Remedial Design

Remedial Design - Groundwater Remedy

Remedial Action Work Plan  - Groundwater Remedy
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